
 

 

 
 

 

  

  

 

 

  
 

 

 
 

 

  
 

 

 

 
 

  

HIGHWAY PLANNED 
MAINTENANCE PROGRAMME 

2026-27 
(UPDATED 14/09/26) 

KEY: KRN Key Route Network 
P Principal Road (Class A) 

O/C Other Classified Road (Class B+C) 
U Unclassified Road 

Location Class Limits Area Start Date 
ESTIMATED START 

COMPLETED 

Carriageway Resurfacing Works (Key Route Network) Schemes will be carried out between 01/04/2026 to 31/03/2027 

A49 Preston Road KRN (Moores Lane - O/S No.290) including Standish 
A49 Preston Road KRN (Old Langtree Gardens - Pepper Lane) Standish 
A58 Lily Lane KRN (O/S No.24/26 - Lighting Column No.21) Bamfurlong 
A577 Manchester Road KRN (Pickup Street - Moat House Street) - (Even Side Only) Ince NOVEMBER 2026 
A577 Wigan Road KRN (Waverley Road - Cross Street Junction) Hindley OCTOBER 2026 
A579 Bolton Road KRN (Shakerley Lane - Bolton Boundary) - (Odd Side Only) Atherton MAY 2026 
A580 East Lancashire Road KRN (Golborne Island) Golborne 

Carriageway Resurfacing Works (Non-Key Route Network) Schemes will be carried out between 01/04/2026 to 31/03/2027 

A573 Warrington Road P (O/S No.214 - O/S No.240a St Marys Vicarage) Ince OCTOBER 2026 
A5106 Chorley Road P (Hawthorn Avenue - O/S No.153) Standish 
B5206 Gathurst Lane O/C (Princes Park - O/S No.86) Shevington 
B5207 Golborne Road O/C (Bolton Road - O/S No.30) including Ashton JUNE/JULY 2026 
B5207 Golborne Road O/C (O/S No.128 - Between Lighting Columns No.25/26) Ashton JUNE/JULY 2026 
B5207 Kenyon Lane O/C (Newton Road - O/S No.34) Lowton 
B5215 Leigh Road O/C (O/S No.288b - Hendon Street) Atherton APRIL 2026 
B5239 School Lane/Meadow Pit Lane O/C (O/S No.8 Hampson Green - Riley Lane) - Patching Haigh JUNE 2026 
B5239 Haigh Road O/C (Scot Lane Roundabout - O/S No.313) Aspull 
Edge Green Lane O/C (Helen Street - Slaidburn Crescent) Golborne 
Gidlow Lane O/C (Pagefield Street - West Street) Wigan JULY 2026 
Arbour Lane including O/C (O/S Nos.36/38 - Lighting Column No.15) Standish APRIL 2026 
Half carriageway including O/C (Lighting Column No.18 - Opp Lighting Column No.21) Standish APRIL 2026 
Half carriageway O/C (O/S Lighting Column No.21) Standish APRIL 2026 
Pepper Lane O/C (Almond Green Avenue - O/S No.65) including Standish 
Pepper Lane O/C (O/S No.89 - Old Pepper Lane including Roundabout) Standish 
Hall Lane O/C (Pennington Green - Mayfair Drive) Aspull SEPTEMBER 2026 
New Street U (Full Length) Platt Bridge APRIL 2026 
Beech Hill Lane U (Lingfield Crescent - End) Beech Hill 
Upper George Street U (Astley Street - Johnson Street South) Tyldesley 
York Avenue U (O/S No.1 - Warwick Road) Tyldesley 
Thames Avenue U (Hand Lane - Meadow Beck) Leigh APRIL 2026 
Derwent Place U (Full Length) Wigan JULY 2026 
Platt Lane U (Full Length) Standish 
Bourne Avenue / Rostherne Aveune U (Full Lengths) Lowton JULY 2026 
East Street U (Full Length) Ashton 
Spencer Road West including U (O/S No32 - Railway Bridge) Wigan SEPTEMBER 2026 
Spencer Road U (Whitley Crescent Roundabout) Wigan SEPTEMBER 2026 
Buckley Street West / Newman Avenue U (Full Lengths) Wigan JULY 2026 
Bolton Old Road U (High Street - O/S Rope and Anchor Pub) Atherton MAY 2026 
Crankwood Road U (LC No.30 - O/S No. 247/243) Abram APRIL 2026 
Fairbourne Avenue U (Full Length) Poolstock JULY 2026 
Wotton Drive including U (Adacent No.15 - Westonby Court) Ashton APRIL 2026 
Moxon Way U (O/S No.53 - O/S No.63) Ashton APRIL 2026 
Whitley Crescent U (O/S No.95/97 - Walter Scott Avenue) Wigan APRIL/MAY 2026 
Greenfield Avenue U (O/S No.43 - O/S No.25) Ince APRIL 2026 
Bradley Lane U (Avondale Street - O/S No.291) Standish AUGUST 2026 
Lathom Lane U (O/S No.51/53 - LC No.4) Orrell 
Boundary Street U (Full Length) Ince 
Lord Street including U (Atherton Road - O/S No.36) Hindley AUGUST 2026 
Aughton Street U (Lord Street - O/S No.2) Hindley AUGUST 2026 
Whitley Crescent / Rose Avenue U (Full Lengths) Abram 
Pepys Place U (Full Length) Wigan 
Earl Street U (Full Length) Ashton 
Crompton Street U (Water Street - River Way) Wigan 
Kenwood Avenue including U (Manchester Road - Rowan Meadows) Leigh JULY 2026 
Kenwood Close U (Full Length) Leigh JULY 2026 
Lodge Drive U (Full Length) Astley 
Robin Park Road U (Saddle Junction - LC No.15/14) Wigan 
Richmond Road U (Atherton Road - O/S No.14) Hindley Green MAY 2026 
Gidlow Street including U (Ladies Lane - Oldbridge Drive) Hindley JULY 2026 
Jenkinson Street including U (Gidlow Street - Queen Street) Hindley JULY 2026 
Queen Street U (Full Length) Hindley JULY 2026 
Roman Road U (Full Length) Ashton AUGUST 2026 
Coop Street U (LC No.5 - Longshoot Close) Scholes 
Mersey Road U (Irwell Street - Thames Drive) Orrell JULY 2026 
Highfield Avenue including U (Gathurst Lane - Inward Drive) Shevington 
Inward Drive U (Highfield Avenue - O/S No.55) Shevington 
Tan House Drive U (Tatham Grove - LC No.24) Winstanley JULY 2026 
Bee Fold Lane U (Hamilton Street - Allenby Street) - Patching Atherton JULY 2026 
Alexandra Road U (Bryn Road South - O/S No.11) Ashton OCTOBER 2026 
Gibfield Park Avenue U (Gibfield Park Way - North Road) Atherton AUGUST 2026 
Stour Road U (O/S No.44 - Abbey Road) Tyldesley 



 

 

  

 

 

 
 

 

 

 

 

 
 

 
 
 
 

 
 

 
 

 

Princes Avenue U (Windsor Avenue - Manchester Road) Astley 
Queen Street U (Fleet Street - Pigot Street) Pemberton 
Bradwell Road U (Church Lane - O/S No.34) Lowton 
Kendal Road U (Full Length) Ince AUGUST 2026 

Carriageway and Footway Works Schemes will be carried out between 01/04/2025 to 31/03/2026 

Union Street U (Ellesmere Street - O/S No.57) Tyldesley APRIL 2026 
Edinburgh Close U (Full Length) Ince APRIL 2026 
Butler Street U (Lime Street - O/S No.12) Scholes APRIL 2026 
Elnup Avenue U (Full Length) Shevington MAY 2026 

Footway Works Schemes will be carried out between 01/04/2025 to 31/03/2026 

A58 Liverpool Road KRN (Crompton Street - Leyland Street - North Side Only) Platt Bridge APRIL/MAY 2026 
A577 Wigan Road KRN (O/S No.606 - O/S No.504) - (Even Side Only) Atherton AUG/SEPT 2026 
A577 Manchester Road KRN (O/S No.330 - O/S No.370) - (Even Side Only) Tyldesley NOV/DEC 2026 
A577 Sale Lane KRN (O/S No.208 - O/S No.228) - (Even Side Only) Tyldesley OCT/NOV 2026 
B5207 Golborne Road O/C (O/S No.55 - O/S No.75) (Odd Side Only) Ashton JUNE 2026 
Pepper Lane O/C (Preston Road - Almond Green Avenue) Standish OCTOBER 2026 
Cleworth Close U (Full Length) Astley NOVEMBER 2026 
Loxton Crescent including U (Full Length) Hawkley Hall NOV/DEC 2026 JAN 2027 
Concorde Avenue including U (Full Length) Hawkley Hall NOV/DEC 2026 JAN 2027 
Straton Close including U (Full Length) Hawkley Hall NOV/DEC 2026 JAN 2027 
Darley Road including U (Full Length) Hawkley Hall NOV/DEC 2026 JAN 2027 
Thurston Avenue U (Full Length) Hawkley Hall NOV/DEC 2026 JAN 2027 
Lymm Street U (Liverpool Road - Wright Street) Platt Bridge OCTOBER 2026 
Roadside Court U (Full Length) Golborne NOVEMBER 2026 
Norwich Avenue / Ripon Avenue U (Full Lengths) Lowton DEC 2026 JAN 2027 
Wenlock Street including U (Full Length) Hindley APRIL 2027 
Wenlock Grove U (Full Length) Hindley APRIL 2027 
Pembroke Road including U (Full Length) Hindley Green JUNE/JULY 2026 
Calder Avenue U (Full Length) Hindley Green JULY 2026 
Prescott Lane including U (O/S No.99 - Opp No 180 Bell Lane) - Odd Side Only Orrell SEPTEMBER 2026 
Bell Lane U (O/S No.65c - Opp No.154) - Odd Side Only Orrell SEPTEMBER 2026 
Mervyn Place U (Full Length) Hawkley Hall NOVEMBER 2026 
Haweswater Avenue U (Full Length) Ince APRIL 2026 
Queensway U (Full Length) Ince APRIL 2026 
Newlands Road U (Bonnywell Road - Sheldwich Close) Leigh MAR/APR 2027 
Green Lane including U (Manchester Road - St Andrews Drive) Leigh MAY/JUNE 2026 
Thorneycroft U (Full Length) Leigh MAY 2026 
Wensleydale Road U (Full Length) Leigh MARCH 2027 
Headland Close U (Lime Grove - Lynwood Avenue) Lowton FEBRUARY 2027 
Fulwell Avenue U (Full Length) Tyldesley OCTOBER 2026 
Lever Street U (Full Length) Tyldesley SEPT/OCT 2026 
Tinwald Place including U (Full Length) Whelley JAN /FEB 2027 
Waterbeck Close including U (Full Length) Whelley JAN/FEB 2027 
Bengairn Close U (Full Length) Whelley JAN /FEB 2027 
Baytree Road U (Springfield Road - Cranberry Avenue) Wigan AUG/SEPT 2026 
Lilian Drive U (Full Length) Wigan JUNE/JULY 2026 
Little Lane U (Opp No.28) (Opp No.51 - Elm Farm) (No.83 - No.117) Wigan JUNE 2026 
Scafell Drive U (Full Length) Wigan JANUARY 2027 
Heaton Street U (Swinley Lane - O/S and opposite No.20 Clifton Crescent Wigan JULY 2026 
Poolstock Lane U (St Pauls Avenue - O/S No.209) - (Odd Side only) Marus Bridge DECEMBER 2026 

Grouted Macadam Carriageway Works Schemes will be carried out between 01/04/2025 to 31/03/2026 

Kitt Green Road U Wigan APRIL 2026 
Grange Road Estate U (Various Locations) Bryn APRIL 2026 
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